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ESTIMATE RUN 06/01/2021

ESTIMATE SUMMARY 11:23:53

CONTID: C21572         ESTIMATE NO: 0001 PROG 2005

PCN: 21572-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 SARGENTS WEST TO R3 SURF TREAT PERCENT TIME:

PROJECT NO: NHPP0502-079                  

US 50 SARGENTS WEST TO R3 SURF TREAT

NAME OF ROAD:  

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,423,090.57 PARTICIPATING $ $ 113,507.45

AWARD PROJECT AMT: 4,047,183.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,405.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.14

WORK DAYS

WORK DAYS

2.57%

4,309,583.12

113,507.45

113,507.45

110,102.23

$

$

$

$

113,507.45

0.00

113,507.45

0.00

113,507.45

-3,405.22

0.00

110,102.23

0.00

AMOUNT DUE 110,102.23 110,102.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 110,102.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

12.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/10/202105/29/2021

01/07/2021

01/15/2021

01/26/2021

05/10/2021
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PCN: 21572-BID    ESTIMATE RUN 06/01/2021

PROJECT: NHPP0502-079                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

10.000

SY  

10.81000

0010 *Removal of Asphalt Mat (Planing) 0.000

3,260.000

202-00240  
 

33,969.203,260.000

33,969.20

3,260.000

SY  

10.42000

0015 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

97.000

EACH

10.20000

0020 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

212.500

LF  

6.45000

0025 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

6.000

EACH

341.68000

0030 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

23.86000

0035 Potholing 0.000

2.000

203-01597  
 

509.962.000

509.96

20.000

HOUR

254.98000

0040 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

150.000

LF  

10.20000

0045 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,549.83000

0050 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

101.99000

0055 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

0.000

TON 

41.17000
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PCN: 21572-BID    ESTIMATE RUN 06/01/2021

PROJECT: NHPP0502-079                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

46.18000

0065 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

6,467.000

TON 

28.15000

0070 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

25.000

TON 

183.88000

0075 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

18,753.000

TON 

84.25000

0080 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

0.000

403-36721  
 

0.000.000

0.00

13,591.000

TON 

90.06000

0085 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

43,165.000

GAL 

3.00000

0090 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

212.500

LF  

31.26000

0095 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,840.51000

0100 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

6.000

EACH

2,957.80000

0105 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

28.56000

0110 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

345.000

SF  

25.50000
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PCN: 21572-BID    ESTIMATE RUN 06/01/2021

PROJECT: NHPP0502-079                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

165.000

SF  

32.64000

0120 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

5.000

EACH

254.98000

0125 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

5.000

EACH

356.98000

0130 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

30,096.000

LF  

0.25000

0135 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

405,575.73000

0140 Public Information Management (Tier IV) 0.000

34.000

626-01114  
 

2,254.2034.000

2,254.20

116.000

DAY 

66.30000

0145 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

791.000

GAL 

45.90000

0150 *Pavement Marking Paint (High Build) (Temporary) 0.000

10.000

627-00013  
 

326.4010.000

326.40

2,373.000

GAL 

32.64000

0155 *Flagging 0.000

95.500

630-00000  
 

3,896.4095.500

3,896.40

3,000.000

HOUR

40.80000

0160 *Traffic Control Inspection 0.000

15.000

630-00007  
 

6,119.5515.000

6,119.55

20.000

DAY 

407.97000

0165 *Traffic Control Management 0.000

5.000

630-00012  
 

3,569.755.000

3,569.75

70.000

DAY 

713.95000
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PCN: 21572-BID    ESTIMATE RUN 06/01/2021

PROJECT: NHPP0502-079                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size A) 0.000

25.000

630-80341  
 

765.0025.000

765.00

66.000

EACH

30.60000

0175 *Construction Traffic Sign (Panel Size B) 0.000

6.000

630-80342  
 

183.606.000

183.60

12.000

EACH

30.60000

0180 *Portable Message Sign Panel 0.000

1.500

630-80355  
 

15,299.001.500

15,299.00

3.000

EACH

10,199.33000

0185 *Drum Channelizing Device 0.000

12.500

630-80360  
 

446.2512.500

446.25

25.000

EACH

35.70000

0190 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

35.70000

0195 *Traffic Cone 0.000

150.000

630-80380  
 

3,825.00150.000

3,825.00

300.000

EACH

25.50000

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

21,500.000

F A 

1.00000

0210 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

143,800.000

F A 

1.00000

0215 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0220 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000
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PCN: 21572-BID    ESTIMATE RUN 06/01/2021

PROJECT: NHPP0502-079                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

94,050.000

F A 

1.00000

0230 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0285 Mobile Pvmt Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

12,500.00000

CAT 71,164.3171,164.314,363,721.44CURRENT AMT0200 $ $ $

CAT NO0301 K-11-F 

0240 *Removal of Asphalt Mat (Planing) (Special) 0.000

267.000

202-00246  
 

9,844.29267.000

9,844.29

268.000

SY  

36.87000

0245 *Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

178.000

SY  

58.14000

0250 *Waterproofing (Membrane) 0.000

268.000

515-00120  
 

6,834.00268.000

6,834.00

268.000

SY  

25.50000

0255 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

77.000

SY  

30.60000

0260 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

80.000

LF  

28.56000

CAT 16,678.2916,678.2931,705.08CURRENT AMT0301 $ $ $

CAT NO0302 K-11-H 

0265 *Removal of Asphalt Mat (Planing) (Special) 0.000

129.000

202-00246  
 

4,756.23129.000

4,756.23

129.000

SY  

36.87000
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PCN: 21572-BID    ESTIMATE RUN 06/01/2021

PROJECT: NHPP0502-079                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:23:53

CUMULATIVE
AMOUNT

CAT NO0302 K-11-H 

0270 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

70.000

LF  

28.56000

CAT 4,756.234,756.236,755.43CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 Field Office (Class 2) 0.000

1.000

620-00002  
 

15,298.991.000

15,298.99

1.000

EACH

15,298.99000

0280 Sanitary Facility 0.000

1.000

620-00020  
 

5,609.631.000

5,609.63

1.000

EACH

5,609.63000

CAT 20,908.6220,908.6220,908.62CURRENT AMT0400 $ $ $

$ 113,507.45113,507.45$4,423,090.57$CURRENT AMTPROJECT TOTAL


